

國立成功大學附設醫院作業基金
固定資產建設改良擴充執行情形明細表

中華民國111年11月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
專案計畫		150,000,000			150,000,000	140,300,000	132,907,397	7,392,603	140,300,000	100.00	0	0.00	原分配數主要係更換監視系統，目前已驗收付款，惟依財物標準分類，該項目被歸類於機械設備及什項設備，導致交通及運輸設備實支數小於分配數。	爾後審慎評估其財物分類。
繼續計畫		150,000,000			150,000,000	140,300,000	132,907,397	7,392,603	140,300,000	100.00	0	0.00		
		150,000,000			150,000,000	140,300,000	132,907,397	7,392,603	140,300,000	100.00	0	0.00		
一般建築及設備計畫	30,076,016	802,938,000	1,477,726,000		2,310,740,016	1,836,929,000	428,833,164	1,432,332,054	1,861,165,218	101.32	24,236,218	1.32		
一次性項目	30,076,016	802,938,000	1,477,726,000		2,310,740,016	1,836,929,000	428,833,164	1,432,332,054	1,861,165,218	101.32	24,236,218	1.32		
土地			1,477,726,000		1,477,726,000	1,477,726,000	50,000,000	1,427,725,570	1,477,725,570	100.00	-430	0.00		
房屋及建築	7,002,516	225,269,000		-145,188,000	87,083,516	42,186,000	41,699,392	530,439	42,229,831	100.10	43,831	0.10		
機械及設備	22,940,000	549,826,000		144,969,000	717,735,000	296,916,000	320,782,073	524,502	321,306,575	108.21	24,390,575	8.21		
交通及運輸設備		7,280,000			7,280,000	3,043,000	962,700		962,700	31.64	-2,080,300	68.36		
什項設備	133,500	20,563,000		219,000	20,915,500	17,058,000	15,388,999	3,551,543	18,940,542	111.04	1,882,542	11.04		
總計	30,076,016	952,938,000	1,477,726,000		2,460,740,016	1,977,229,000	561,740,561	1,439,724,657	2,001,465,218	101.23	24,236,218	1.23	實際進度比預計超前：小額零星採購付款。	日後審慎評估預計執行進度，以利與實際進度配合。
土地			1,477,726,000		1,477,726,000	1,477,726,000	50,000,000	1,427,725,570	1,477,725,570	100.00	-430	0.00		
房屋及建築	7,002,516	375,269,000		-145,188,000	237,083,516	182,486,000	174,606,789	7,923,042	182,529,831	100.02	43,831	0.02		
機械及設備	22,940,000	549,826,000		144,969,000	717,735,000	296,916,000	320,782,073	524,502	321,306,575	108.21	24,390,575	8.21		
交通及運輸設備		7,280,000			7,280,000	3,043,000	962,700		962,700	31.64	-2,080,300	68.36		

國立成功大學附設醫院作業基金
固定資產建設改良擴充執行情形明細表

中華民國111年11月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
什項設備	133,500	20,563,000		219,000	20,915,500	17,058,000	15,388,999	3,551,543	18,940,542	111.04	1,882,542	11.04		
總計	30,076,016	952,938,000	1,477,726,000		2,460,740,016	1,977,229,000	561,740,561	1,439,724,657	2,001,465,218	101.23	24,236,218	1.23		